
 

SFOBB  West Approach Seismic Retrofit Project

Tentative Work Schedule 
For Stillman Street and Perry Street areas 

between 2nd and 4th Streets 
Period from July 14 to August 3

 

2nd Street 

July 14 – August 18, 2004 – Lane closures required on 2nd Street between
Stillman and Perry for pile and column construction.

2nd – 4th Street

Delivery of falsework materials are expected regularly until August 25, 2004.

July 15 - August 30, 2004 – Falsework erection and Piles will continue to be
constructed in this area followed by the erection of columns. 

August 13 – 15, 2004 - 3rd Street will be closed for falsework setup and work on
Muni lines.

3rd – 4th Street

July 14 – August 31, 2004 –Piles will continue to be constructed in this area
followed by column construction.

 
 Note:
~ Times and dates are subject to change due to construction scheduling
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